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A. OVERVIEW 
NORC at the University of Chicago (NORC), in partnership with the Panagora Group, is conducting a 

third party performance and impact evaluation of the School Health and Reading Program (SHRP). 

SHRP, as implemented by RTI, comprises of two separate activities: 

1) Result 1: Improved Early Grade Reading and Transition to English 

2) Result 2: Improved HIV/AIDS Knowledge, Attitudes and Practice 

RESULT 1: IMPROVED EARLY GRADE READING AND TRANSITION TO 

ENGLISH 

For the Result 1 intervention, SHRP focuses on the nexus of language, pedagogy, and instructional 

materials to significantly improve students’ early grade reading and P3 literacy scores, as well as bring to 

scale a “Ugandan  led ‘reading policy’” (RTI International, 2012, p. 1). The Early Grade Reading (EGR) 

intervention will be implemented at multiple levels.   

 At the school level, the intervention provides training to teachers in early grade literacy 

instruction using students’ mother-tongue in P1-P3 and with a transition to English in P4;  

 At the district level, instructional and assessment materials are being developed for P1-P4 in 

the students’ mother tongue;  

 At the national level, MoES systems and pedagogical and language framework will be 

strengthened to support mother-tongue based EGR and transition to English.  Support will 

also be provided to strengthen policies related to reading, as well as increase advocacy for 

reading at multiple levels (e.g. student, teacher, school, district, and national).   

Specifically, Under Result 1, SHRP aims to train approximately 12,000 teachers in early grade reading 

and provide effective reading instruction to almost 1,000,000 learners in primary school levels 1-4 (P1-

P4). In collaboration with the 

National Curriculum Development 

Centre (NCDC), SHRP will 

distribute almost 2 million reading 

primers to 3,300 schools in 30 

districts. With funding from the GPE 

to the MoES, the program will 

support the MoES to scale up the 

reading intervention to an additional 

1.4 million children in 2,644 primary 

schools and 56 districts. Thus, by 

the end of the project, SHRP is 

expected to improve the instruction 

and learning environment of 2.8 

million learners in almost 6,000 

schools and 86 districts, eventually 

leading to improved literacy skills. 
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RESULT 2: IMPROVED HIV/AIDS KNOWLEDGE, ATTITUDES, AND 

PRACTICES  

The Result 2 intervention’s goal is to improve students’ 

knowledge, attitudes and practices regarding HIV/AIDS. 

Improving HIV/AIDS education and health supporting 

attitudes and behaviors will be done by 1) improving 

MoES planning of the HIV prevention response; 2) 

improving coordination between MoES and other 

stakeholders; and 3) supporting the school-level 

interventions focused on HIV/AIDS and health education 

for primary grades P4-P7 and grades S1-S4 at the 

secondary school level. At the school level, to reach a 

target of 500,000 learners with well-defined messages and 

activities, SHRP will focus on training teachers at primary 

and post-primary schools on HIV/AIDS and health topics 

and in guidance and counseling; developing guidelines for 

the rollout of the PIASCY package of minimum school 

interventions (see Box 1); supporting teachers to deliver 

the enhanced PIASCY program via monitoring and 

support supervision, referral information, and message 

support; strengthening the School Family Initiative (SFI)   

(see Box 1) to reach learners on a co-curricular basis; and 

increasing and institutionalizing parental and community 

involvement in school-based HIV/AIDS education. 

Since the inception of the P&IE Project in October 2012, 

the NORC/Panagora team has worked in close 

collaboration with the RTI team to design and implement 

a rigorous impact evaluation and a performance 

evaluation, all within the framework of USAID’s 

Collaboration, Learning, and Adaptation (CLA) Agenda. 

We are pleased to submit to USAID/Uganda the Year 2 

Annual Report recording progress made on the P&IE project during its second year of implementation. 

B. A SNAPSHOT OF YEAR 2 

ACTIVITIES 
Between October 1, 2013 and October 31, 2014, NORC and Panagora staff: 

Completed the first annual impact evaluation analysis for Result 1. P&IE staff completed the first 

annual impact evaluation of Result 1 activities conducted under SHRP using the baseline and Round 2 

EGRA data from Cluster 1 schools in 11 districts collected in February-March and October-November 

2013, respectively. The impact evaluation design for the SHRP Result 1 intervention uses both the 

random assignment of schools to treatment and control groups within SHRP intervention districts 

(experimental design) and the selection of matched comparison districts (quasi-experimental) in which 

SHRP is not operating. The experimental design allows us to isolate the effect of school-level 

interventions from district-level interventions, while the inclusion of non-intervention districts allows us 

to measure the impact of the district level interventions and the combined district+school level 

Box 1: Minimum package of school HIV 

interventions: 

 Integrate HIV/AIDS education into 

classroom subject lessons 

 Integrate HIV/AIDS issues into co-curricular 

activities 

 Provide referrals for HIV and AIDS services 

 Have participatory and active HIV/AIDS 

talking compound (HIV/AIDS information 

on school grounds) 

 Provide counseling and guidance of pupils 

by trained HIV/AIDS counselors 

 Carry out the School Family Initiative 

(SFI): 

“SFI uses small learner groups or “School 

Families” under the care of a teacher who 

plays a parental role for the group. The 

purpose…is to provide a mechanism for in-

depth information sharing, guidance, care 

and support to learners in the area of HIV 

and AIDS, general health and life skills to 

small groups of 20-25 pupils…happens on a 

weekly basis during the school term.” 

(SHRP Year 2 Work Plan, p. 30)  
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intervention package. Within this framework, we used ordinary least squares multinomial regressions to 

evaluate the impact of SHRP on a range of early grade reading outcomes – letter sound knowledge, 

word segmenting, non-word decoding, oral reading fluency, reading comprehension and English 

receptive vocabulary - for the four languages covered in Year 1 (Luganda, Ateso, Leblano, and 

Runyankore/Rukiga,) and English. Different models were used to check the robustness of the results.  

In April 2014, we prepared and submitted to USAID the first Impact Evaluation Report for the P&IE 

Project, documenting the impact of SHRP on different reading outcomes during the first year of its 

implementation. Box 2, on the following page, presents findings of the impact evaluation. 

 

Conducted data quality assessments (DQA) for three rounds of EGRA. In Year 2 of the P&IE 

Project, we conducted data quality assessment tasks for three rounds of data collection: the Cluster 1 

Round 3 data collection (October 2014); and Cluster 2, baseline (February 2014) and Round 2 (October 

2014) data collections. For each round of data collection, the P&IE team reviewed and provided detailed 

feedback to the implementing partner (IP) on all data collection instruments, both from the perspective 

of NORC’s role as evaluator and data quality reviewer; reviewed and provided feedback on enumerator 

training manuals; observed enumerator training and pilot test of instruments; and travelled to a selection 

of districts to observe data collection activities. For the most part, we were able to provide timely 

feedback to the IP, who took the feedback into consideration, whenever feasible1. 

During Year 2, following each data collection, NORC staff reviewed datasets for quality. These data 

quality reviews were conducted for the EGRA Cluster 1 Round 2 dataset, which factored into the first 

impact analysis, along with the Cluster 1 baseline data. 

 

1 Detailed accounts of all DQA activities, including key observations and feedback, are described in Semi-Annual reports and 

accompanying Data Quality Assessment Reports, submitted to USAID in April and October 2014. 

Box 2: Main Findings of the Year 1 Impact Evaluation: 

The impact of the SHRP program on early reading skills has been very modest during the first year of 

implementation. Specifically: 

School-level interventions had:  

 No impact on any EGRA subtask for the Runyankore/Rukiga, Lango, and Ateso subgroups  

 Positive impact letter sound knowledge and in the proportion of learners that can identify at least one 

letter sound in the Luganda subgroup.  

 Positive impact in the proportion of learners that can identify at least one letter sound in English 

(although only significant with school fixed effects model)  

 Positive impact on Luganda word segmenting scores  

 No impact on higher level literacy skills for the Luganda subgroup or in English for any subgroup  
 
School+district-level interventions had: 

 No impact on any EGRA subtask for Lango, and Ateso subgroups  

 No impact on any EGRA subtask in English for any subgroup  

 Modest positive impact on Luganda letter sound knowledge, word segmenting, nonword decoding, 

oral reading fluency and reading comprehension  

 Negative impact on letter sound knowledge and on the proportion of students who could not read 

any letter sounds in the Runyankore/Rukiga subgroup 

 No impact on any other Runyankore/Rukiga subtask 
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Completed a Midterm Performance Evaluation. P&IE staff conducted a Mid-Term Performance 

Evaluation and subsequently prepared a detailed “Mid-Term Performance Evaluation Report” for SHRP, 

which was submitted to USAID on September 30, 2014.   

The SHRP Mid-Term Evaluation was organized around six evaluation questions covering design, 

implementation, results, and sustainability, effective use of funds, and management and learning; a 

summary of the main findings, conclusions, and recommendations for each question are presented in the 

Midterm Evaluation report. The evaluation utilized formative, cross-sectional, descriptive, and analytical 

methods and drew from the comprehensive monitoring data and observations that the NORC team has 

been collecting since the inception of the project (described below); data and information gathered 

through reviews of SHRP reports, work plans, PMPs, and other documents; and qualitative data obtained 

through an intensive round of key informant interviews, focus group discussions, and classroom 

observations conducted at the national, district, and school level, during a two week trip to Uganda by 

the Performance Evaluation team. We employed purposeful sampling of schools and districts. Data 

quality and analysis was validated through triangulation of multiple sources and stakeholders.  

This performance evaluation 

complements P&IE’s impact 

evaluation; while the impact 

evaluation measures program impact 

and the degree to which the end 

results – in particular, reading 

outcomes -are being achieved, the 

performance evaluation provided 

rich qualitative data on stakeholder 

perceptions, beliefs, and thinking, 

which has been analyzed by a cross-

disciplinary team of health, 

education, and development experts 

to develop findings, conclusions, and 

recommendations. 

Given the breadth and scope of the performance evaluation and its findings, we have opted not to 

present a snapshot of findings in this Annual Report. A comprehensive set of findings, organized by the 

six evaluation questions for both Results and 1 and 2, are available in the Midterm Performance 

Evaluation Report. 

Systematically observed and documented implementation activities as input to the performance 

evaluation. Local P&IE staff continued to observe key SHRP events/activities throughout the year, 

including trainings of trainers and teachers, language board meetings, leadership and management 

training for district and school-level education officials, EGRA data collection in schools for Clusters and 

1 and 2; and accompanied SHRP team members on support supervision field visits to monitor 

implementation of Result 1 activities. Per our established practice, observers recorded both positive and 

constructive observations in tools developed by P&IE. These observations served as critical input for the 

mid-term SHRP performance evaluation; they also form the basis for appreciative and constructive 

feedback to the IP in monthly CLA meeting between SHRP and P&IE team members. In addition, these 

observation activities, coupled with regular communication with SHRP team leaders have proven 

invaluable in keeping the P&IE team abreast of implementation progress, delays in the rollout of 

activities, and bottlenecks/problems in the field that have implications for the impact evaluation.  

Operationalized USAID Collaboration, Learning and Adaptation (CLA) priorities through regular 

feedback discussions with the IP. To implement the CLA component of the P&IE contract, we 

provided performance feedback, drawn from the observation activities and tools discussed above, to the 
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SHRP team on a monthly basis. The purpose of the monthly performance feedback session is to provide 

both appreciative and constructive feedback particularly on elements of performance where real-time 

feedback will engender learning and help to strengthen performance, ultimately leading to better 

outcomes. The performance feedback is drawn directly from documented observations of events and 

activities, which are synthesized into feedback memos submitted to SHRP leadership prior to the 

monthly meetings. During Year 2 the P&IE and SHRP team staff engaged in seven monthly feedback 

sessions. 

The SHRP team has found the third party perspective on performance informative and useful. The P&IE 

team has obtained useful clarifications and insights into the implementation activities during the feedback 

sessions. We are pleased that this somewhat sensitive exercise is perceived as a valued and welcome 

opportunity to achieve its underlying purpose of improving performance and results achievement in real 

time. 

C. RISKS, CHALLENGES, AND 

MODIFICATIONS TO THE 

IMPACT EVALUATION 
During the past 12 months, several challenges/risks to the impact evaluation designs have 

emerged. Some of these risks have been resolved or mitigated, while others still remain to be 

addressed. We have described these challenges at great length in the April 2014 and October 

2014 P&IE Semi-Annual Reports. Below, we present a summary of the challenges. 

 During the Cluster 2 EGRA training and pilot test, the P&IE team observers noted some issues 

related to the implementation of three specific EGRA subtasks – Letter Sound Knowledge and 

Word Segmenting, and Oral Passage Reading - and that could have negative implications for the 

impact evaluation. Specifically, SHRP was using very stringent requirements for accepting letter 

sounds as correct; for example, while the EGRA toolkit states that “For consonants that can 

represent more than one sound (i.e., c, g), either answer is acceptable. For vowels, either the short 

or long sound is accepted (/i/ as in pin or as in pine),” in the SHRP implementation of EGRA only 

one sound per vowel was being accepted as correct. As well, local pronunciations of words – e.g. 

“muzzah” for mother – were being marked as incorrect. This raises the concern that learners who 

actually know correct letter sounds are assessed as not knowing them, since trainers were 

instructed during training to mark as wrong any very slight deviation from the “ideal” sound of a 

letter.  This approach of “teaching to the test” can bias the assessment in favor of treatment 

schools, where students are being taught one correct letter sound or a specific pronunciation of a 

word, relative to control schools, where a broader set of letter sounds and pronunciations are being 

taught.  

 Possible contamination of Result 1 control group from two sources.  

 Because the SHRP team, for various reasons, is not planning to expand SHRP 

implementation to new districts for Cluster 1, they are implementing Result 1 activities in 

control CCTs in the 11 original districts starting in 2014 in order to meet target numbers of 

trained teachers. However, they plan to exclude the control schools within the control 

CCTs that were selected for the EGRA data collection and intervene only in the schools 
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from control CCTs which have not been included in the EGRA data collection. The SHRP 

M&E Team Lead has assured us that no teachers in any grade (P1 through P4) in the EGRA 

control schools will be trained; nor will instructional materials be distributed to these 

schools. CCTs associated with these control clusters will be strictly instructed not to 

provide any assistance to these control schools. This strict exclusion of control schools 

from treatment is critical for the integrity of the impact evaluation design. While SHRP staff 

has assured us that no control schools will receive the Result 1 interventions, we are 

nonetheless concerned by the possibility of contamination through CCTs or spillover of 

materials. Any contamination of the control schools will lead to underestimation of the 

effects of the SHRP Result 1 interventions. 

 In October 2014, we learned from RTI that Mango Tree Project was working in Otuke, a 

control district for the SHRP evaluation, and providing their literacy intervention to two 

control schools in the SHRP sample. This occurred despite careful coordination between 

Mango Tree and SHRP. The schools in question were replaced for others, however the 

replacement schools have no baseline and their usefulness is limited. In addition, it is 

possible that some contamination has already occurred as we do not have any type of 

control over Mango Tree activities in the district. 

 Non-systematic replacement of sample schools. During the Cluster 2 baseline data collection in 

Mbale district, the SHRP team opted to exclude control schools that use or were presumed to use 

Luganda and English instead of Lumasaaba as the medium of instruction. However, appropriate 

procedures to replace these schools (following the replacement rule provided) were not followed. 

Two of these non-Lumasaaba instruction schools were replaced by schools in which the medium of 

instruction is Lumasaaba; these replacements were picked from the list of preselected schools 

designated as replacements. The rest of the non-Lumasaaba instruction schools in the district sample 

were neither assessed nor replaced. We indicated to the IP and USAID that this approach was 

neither appropriate to keeping the integrity of a random sample nor conducive to comparing SHRP 

schools to the average public school in Uganda. First, replacing sample schools with hand-picked 

replacements creates problems with the sample balance. Second, the aim of the evaluation is to 

assess reading ability of learners in English and local language. While it is not possible to test them in 

the local language (Lumasaaba, in this case) in schools that do not teach in Lumasaaba, it would still 

have been possible to test student's performance in English. As such, NORC’s Evaluation Expert 

urged SHRP staff to conduct the EGRA in English in these schools as soon as we learned of the 

situation. However, the SHRP team did not comply with this request in a timely manner. Therefore, 

NORC decided that the impact analysis will need to exclude Mbale district altogether.  

 Manafwa district encountered a serious crisis created by teacher transfers in the region. We learned 

during field observations that most of the teachers trained by SHRP in January 2014 in this region 

have been transferred to other schools: four of the treatment schools visited by our local staff did 

not have a trained P1 teacher, because s/he had been transferred. It will be critical to have 

information about the whereabouts of teachers trained by SHRP, since transfers of trained teachers 

away from treatment schools will have a severe effect on the impact evaluation. If these teachers 

end up at control schools, the impacts will be even more skewed. We will work with the IP and 

through our performance evaluation to try and capture the movement of trained teachers between 

schools. 
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 Sample size adjustments between rounds. The IP has changed sample sizes of each cohort between 

rounds. For the first cohort of students (Cluster 1), the February 2013 baseline included 280 

schools to allow for analysis of 3 treatment arms, controls in treatment districts, and controls in 

comparison districts. However, the Cluster 1 Round 2 data collection conducted in October 2013, 

RTI collected data only in a subsample of treatment schools (168 of the 280), since a decision was 

made to only focus on one (and not 3) treatment. For Cluster 1, Round 3 in October 2014, 

however, RTI reverted back to data collection from 280 schools to account for that fact that the 3 

treatment arms were implemented in the second year. This use of unbalanced panels does not 

preclude us from conducting a rigorous evaluation; however, it makes the process less transparent 

and prevents us from having measurements year by year without loss of information and precision.  

A similar change happened for Cluster 2. In this case, RTI requested NORC to calculate a sample 

size large enough to be able to analyze results at the district level.  At baseline, in February 2014, 

data was collected from enough number of schools to calculate impact at district level; however, in 

for the first follow up in October 2014, the IP decided that district level analysis was not of interest 

and reduced the data collection to a subsample of the original schools. Although we will not be able 

to say anything about impact at district level, if properly implemented, this change should not 

prevent us from analyzing results at language level.  In general, NORC recommends following the 

original samples over time to produce a more streamlined and transparent process and more 

comparable results across year.   

D. LESSONS LEARNED DURING 

YEAR 2 
The ongoing observation of project implementation and discussion of implementation progress and 

performance, as well as problems and bottlenecks observed, with the implementing partner served 

three critical functions: 

(1) It has afforded us an opportunity to convey concerns to the IP in real time, thereby allowing SHRP 

staff to make implementation adjustments and midstream course correction as appropriate. 

(2) It resulted in an incredibly rich and comprehensive midterm evaluation that differed greatly from 

most performance evaluations conducted by USAID partners. In lieu of limiting the PE to interviews 

and observation conducted at a distinct point in time during the life of the project, the P&IE team 

was able to draw on information gathered over a two-year period from observation of SHRP 

implementation activities on an ongoing and continuous basis, recording implementation progress, 

deviations from implementation plan, and problems and bottlenecks encountered in the course of 

project implementation. These observations laid the foundations for an in-depth performance 

evaluation that took into consideration implementation realities throughout the entire life of SHRP 

and informed the point-in-time key informant interviews and focus group discussions that were 

conducted by the P&IE team in July 2014.  

(3) It has been critical for identifying possible threats and risks to the impact evaluation, allowing us to 

make adjustments to the sampling and evaluation designs, as needed, to mitigate these risks.  Even 

when such adjustments are not possible, understanding the implementation realities and deviations 

from plan that affect the impact evaluation is important in the analysis and results interpretation 

phase. 
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E. YEAR 3 WORKPLAN 
Below we present a detailed work plan schedule for activities for the period November 1, 2014 – 
October 31, 2015.  

Work Plan  

Activities Month 

Incorporate comments and revisions to Deliverable 5:  

Receive comments from USAID on Midterm Performance Evaluation report, 

Semi-Annual Report #4 (with DQR), Annual Report #2, and Year 2 Work 

Plan; make necessary changes and submit revised deliverables. 

October 31 – November 

30, 2014 

 

Conduct Dissemination Workshops for Midterm PE and First Annual IE 

results 

The P&IE Team will organize and implement a dissemination workshop in 

Uganda to share findings from the performance evaluation and first annual 

impact evaluation. 

Dec 2014 

Complete ex-post data quality assessments for EGRA, Cluster 1, Round 

3 and Cluster 2, Round 2 data collection  

NORC will review raw and clean datasets provided by the SHRP M&E team 

for quality, consistency, coverage, and usefulness for the impact evaluation 

NORC will provide direct feedback to the SHRP implementation and M&E 

team on any observed issues/concerns; we will document all quality control 

activities and findings/observations, and mitigating actions in the Data Quality 

Assurance Report that will be submitted to USAID on April 30, 2015, along 

with Semi-Annual Report #5. 

December 1, 2014 – 

January 31, 2015 

Support sample selection and data collection, including data quality 

assessments, for EGRA, Cluster 3 baseline data collection and Round 2, 

Cluster 1 Round 4, and Cluster 2 Round 3; and KAP midline 

 Support selection of schools for evaluation sample, ensuring that 

treatment and control school selection adheres to the sampling plan 

 Review and provide feedback on all data collection instruments, ensuring 

that the data being collected link back to evaluation questions/impact 

indicators, and that the instruments are of high quality 

 Review and provide feedback on training manuals, data collection 

protocols/plans, and quality control procedures for field work, and tablet 

software being used for data collection 

 Participate, for quality assurance purposes, in enumerator training and 

pilot testing of instruments – NORC’s Senior Literacy Expert and Survey 

Specialist will travel to Uganda to participate in the separate trainings for 

the Results 1 and Results 2 data collections  

January – October 2014 

 

EGRA, Cluster 3, baseline: 

Feb 2015 

 

EGRA, Cluster 3, baseline: 

Feb 2015: Oct-Nov 2015 
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Work Plan  

Activities Month 

 Conduct field observations during the first two weeks of data collection 

– NORC’s Survey Specialist, Resident Evaluation Manager, and Senior 

HIV/AIDS Specialist will travel to the field to  observe field work for 

both Results 1 and Results 2 data collections 

 Conduct additional field observations in later stages of data collection – 

to be undertaken by NORC’s Resident Evaluation Manager, and Senior 

HIV/AIDS Specialist 

 Conduct quality reviews of data, as it is uploaded onto RTI’s servers 

from tablets; we expect to be able to conduct real-time data quality 

reviews if RTI provides NORC with access to the server to which data is 

being uploaded daily 

NORC will provide direct feedback to the SHRP implementation and M&E 

team on any observed issues/concerns; additionally, all quality control 

activities and findings/observations, and mitigating actions will be 

documented in the Data Quality Assurance Reports that will be submitted to 

USAID on April 30 and October 31, 2015. 

EGRA, Cluster 1, Round 4 

and Cluster 2, Round 3: Oct-

Nov 2015 

KAP midline: Oct 2015 

 

NORC experts’ travel will be 

timed to coincide with 

training and pilot testing for 

these data collection activities 

Monitor Implementation of SHRP  and Evaluation Design  

NORC’s Resident Evaluation Manager and Senior HIV/AIDS Evaluator will 

make regular visits to intervention schools to observe the implementation of 

Result 1 and Result 2 activities as a means of gathering information for the 

performance evaluation, such that the midterm and final performance 

evaluations will not be informed by information collected only at two points 

in time, but instead will be fed organically by information gathered in real 

time, throughout the project. 

These field visits and regular meetings with SHRP Results Teams will also 

serve to ensure that program implementation is adhering to the impact 

evaluation designs. Where implementation deviates from plan, NORC will 

discuss with USAID and RTI, and discuss adjustments to implementation plan 

and/or evaluation design. NORC will engage in ongoing dialogue and 

discussion with RTI about evaluation implementation, and challenges. 

Semi-Annual and Annual Reports will include details of evaluation 

implementation, problems encountered, midstream course 

correction/modification to design and findings during the reporting period. 

Nov 2014 – October 2015 

Continue monthly feedback sessions and quarterly performance review 

meetings with SHRP Team. 

During these monthly meetings, the P&IE team, in keeping with the CLA 

Agenda, will synthesize and share with the SHRP leadership observations and 

Monthly, Nov 2014 – 

October 2015 
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Work Plan  

Activities Month 

recommendations based on observation and monitoring activities conducted 

by P&IE local staff. Each session will have a corresponding feedback report. 

Conduct data analysis and prepare Second Annual Impact Evaluation 

Report 

Conduct the second annual impact analysis of EGRA Cluster 1 and Cluster 2 

schools, the multiple rounds of data collected in 2013 and 2014 and include 

this analysis in the First Impact Evaluation Report, due on April 30, 2015. 

This report will not contain an impact analysis for Result 2, since the second 

round of KAP data will not be collected until October 2015. Impact analysis 

for Result 2 activities will only be possible after the midline KAP data 

collection in October 2015. 

Dec 2014 – April 2015 

Develop Final Performance Evaluation Implementation Plan 

The PE Team, led by Panagora, will work in close consultation with the 

Evaluation Expert in developing the detailed Final Performance Evaluation 

Plan, due in October 2015. 

Sep-Oct 2015 

 

Deliverable Schedule: Year 3 

Deliverable Due Date 

Second Impact Evaluation Report 

Semi-Annual Report #5, with  DQR of Oct 2014 data collection 

Apr 30, 2015  

Semi-Annual Report #6, with DQR, Annual Report #3 

Year 4 Work Plan with Final Performance Evaluation Implementation Plan 

Oct 31, 2015 

 


